MICHIGAN NATURAL RESOURCES TRUST FUND
STATE DEVELOPMENT PROJECT STATUS REVIEW

September 30, 2015

Contract Available
Grant Award/ Expenditures | Lapsed Grant Project Status
Project Name Grantee/Sponsor County TF# Amount DPO to Date Amount Balance (Reason not complete if after 2 years)

Act 283 of 2012 (Signed August 2, 2012)
Little Manistee River Weir DNR - Fisheries Division Manistee 11-125 300,000  44,523.75 246,464.53 0.00 9,011.72 Construction nearing completion
Development
Fred Meijer lonia to Owosso Rail-Trail DNR - Forest Management Various 11-131 300,000 0.00 290,909.11 0.00 9,090.89 Construction nearing completion
Development Division
Statewide Equestrian Initiative DNR - Forest Management Various 11-133 300,000 0.00 200,684.68 0.00 99,315.32 Construction complete; final payments in process

Division
Dansville State Game Area Shooting DNR - Office of Ingham 11-135 300,000 0.00 293,102.49 0.00 6,897.51 Construction complete, project in closeout phase
Range Development Communications,
Act 9 of 2013 (Signed March 27, 2013)
Oden State Fish Hatchery DNR - Fisheries Division Emmet 12-130 300,000 3,217.23 274,704.88 0.00 22,077.89 Construction complete
Development
Fred Meijer lonia to Owosso Rail-Trail - DNR - Parks and Recreation Various 12-133 300,000 0.00 300,000.00 0.00 0.00 Construction nearing completion
Bridges Division
Pere Marquette State Trail DNR - Parks and Recreation Various 12-136 300,000 0.00 295,993.16 0.00 4,006.84 Construction complete; final payments in process
Improvements Division
Fred Meijer lonia to Owosso Rail-Trail - DNR - Parks and Recreation Various 12-134 300,000 0.00 300,000.00 0.00 0.00 Complete
Surface Division
Hunting Accessibility Initiative DNR - Wildlife Division Various 12-139 50,000 18,923.00 26,854.00 0.00 4,223.00 Construction complete; final payments in process
Act 114 of 2014 (Signed April 11, 2014)
Hart-Montague Trail State Park DNR - Parks and Recreation Oceana 13-137 300,000 0.00 0.00 0.00 300,000.00 Construction in process
Reconstruction Division
North Western State Trail Surfacing - DNR - Parks and Recreation Emmet 13-138 282,000 -249,261.99 249,261.99 0.00 282,000.00 Construction nearing completion
Alanson to Mackinaw City Division
Fred Meijer White Pine Trail SP Surface DNR - Parks and Recreation Various 13-139 300,000 0.00 0.00 0.00 300,000.00 Design and Engineering in process
and Bridge Improvements Division
Statewide Showcase Trail Initiative DNR - Parks and Recreation Various 13-136 300,000 0.00 0.00 0.00 300,000.00 Priority project, moving forward

Division
Wolf Lake Fish Hatchery Development DNR - Fisheries Division Van Buren 13-127 295,000 12,362.83 16,621.17 0.00 266,016.00 Project underway with expected completion in Spring 2016
Act 7 of 2015 (Signed March 17, 2015)
Belle Isle Natural Resource DNR - Parks and Recreation Wayne 14-0176 300,000 0.00 0.00 0.00 300,000.00 Construction in process
Improvements Division-Ingham County
Upper Peninsula GEMS Trail Initiative DNR - Wildlife Division- Marquette 14-0132 40,000 0.00 5,987.88 0.00 34,012.12 Construction in process

Clinton County
Shiawassee River SGA Bridge DNR - Wildlife Division- Saginaw 14-0131 300,000 0.00 0.00 0.00 300,000.00 Negotiating construction costs
Development Initiative Clinton County
RAM Center 2-Lodge Accessibility and DNR - Parks and Recreation Crawford 14-0137 300,000 0.00 0.00 0.00 300,000.00 Project underway

Modernization

Division-Ingham County
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Act 23 of 2009 (Signed May 7, 2009)
McKeown Bridge Park Barry County Barry 08-107 215,300 210,720.50 4,579.50 4,579.50 0.00 Project complete
Development
Jones Landing Park Development Bear Creek Township Emmet 08-092 487,600 487,600.00 0.00 0.00 0.00 Project complete
Lions Club Park Nature Trail Calumet Township Houghton 08-004 20,400 18,249.61 2,150.39 2,150.39 0.00 Project complete
Lions Field Park Pool House City of Algonac St. Clair 08-110 255,100 243,742.36 11,357.64 11,357.64 0.00 Project complete
Improvements
Reeds Lake Waterfront Park City of East Grand Kent 08-054 490,000 486,777.28 3,222.72 3,222.72 0.00 Project complete
Development Rapids
Hawk Nest Park Development City of East Lansing  Clinton 08-065 262,500 262,500.00 0.00 0.00 0.00 Project complete
Van Cleve Park Harbor Point City of Gladstone Delta 08-014 100,000 100,000.00 0.00 0.00 0.00 Project complete
Revitalization
East Grand River Park City of Grand Haven  Ottawa 08-076 300,000 295,425.03 4,574.97 4,574.97 0.00 Project complete
Improvements
Baldwin Lake Beach Improvements City of Greenville Montcalm 08-066 277,900 277,900.00 0.00 0.00 0.00 Project complete
Millie Mine Bat Viewing Site Trail City of Iron Mountain Dickinson 08-024 158,400 146,897.56 11,502.44 11,502.44 0.00 Project complete
Hiawatha Rotary Skate Park City of Ironwood Gogebic 08-035 46,300 42,819.10 3,480.90 3,480.90 0.00 Project complete
Iron Ore Heritage Trail City of Ishpeming Marquette 08-105 354,800 310,569.52 44,230.48 44,230.48 0.00 Project complete
Development
Stearns Park Breakwall City of Ludington Mason 08-051 125,300 101,357.80 23,942.20 23,942.20 0.00 Project complete
Improvements
Riverfront and Plym Park Trail City of Niles Berrien 08-079 170,500 169,316.63 1,183.37 1,183.37 0.00 Project complete
Development
Clinton River Trail Pedestrian City of Pontiac Oakland 08-040 485,000 277,633.25 207,366.75 207,366.75 0.00 Project complete
Bridge
Portland Trail Connector Loop City of Portland lonia 08-011 284,800 154,499.23 130,300.77 130,300.77 0.00 Project complete
Huron Park Accessibility Upgrade City of Roseville Macomb 08-086 320,800 0.00 320,800.00 0.00 320,800.00 Under construction
Andersen Water Park Repurposing City of Saginaw Saginaw 08-039 480,000 480,000.00 0.00 0.00 0.00 Project complete
Project
Rotary Park Development City of Sault Ste. Marie Chippewa 08-068 299,700 280,025.52 19,674.48 19,674.48 0.00 Project complete
Chief Wawatam Park Development City of St. Ignace Mackinac 08-013 134,000 134,000.00 0.00 0.00 0.00 Project complete
Gateway Park Renovation City of Tawas City losco 08-038 134,000 134,000.00 0.00 0.00 0.00 Project complete
Sunday Lake Trail and Eddy Park  City of Wakefield Gogebic 08-042 147,700 147,700.00 0.00 0.00 0.00 Project complete
Improvements
McCormick Park Improvements City of Williamston Ingham 08-081 391,100 391,100.00 0.00 0.00 0.00 Project complete
Oriole Park Development City of Wyoming Kent 08-001 378,900 326,230.19 52,669.81 52,669.81 0.00 Project complete
Gibson Lake Park Improvements Crystal Falls Iron 08-058 179,500 179,500.00 0.00 0.00 0.00 Project complete
Township
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Sharp Park East-West Collector Delta Township Eaton 08-005 244,700 207,153.70 37,546.30 37,546.30 0.00 Project complete
Path
Kensington Metropark-Milford Trail Huron-Clinton Oakland 08-033 315,000 315,000.00 0.00 0.00 0.00 Project complete
Connector Metropolitan Authority
Burchfield Park Fishing Dock Ingham County Ingham 08-073 60,000 60,000.00 0.00 0.00 0.00 Project complete
Development
Sparks County Park Urban Fishing Jackson County Jackson 08-085 360,000 355,248.07 4,751.93 4,751.93 0.00 Project complete
Project
Perkins Park Improvements Marquette County Marquette 08-028 198,400 196,701.16 1,698.84 1,698.84 0.00 Project complete
Sandy Beach County Park Newaygo County Newaygo 08-113 267,500 267,500.00 0.00 0.00 0.00 Project complete
Improvement
Oscoda Beach Park Observation Oscoda Township losco 08-016 460,000 460,000.00 0.00 0.00 0.00 Project complete
and Fishing Pier
Bakers Field Park Development Port Huron Township St. Clair 08-043 282,200 282,200.00 0.00 0.00 0.00 Project complete
Thomas Rock Scenic Overlook Powell Township Marquette 08-104 319,100 318,188.51 911.49 911.49 0.00 Project complete
Bell Creek Park Non-Motorized Trail Redford Township Wayne 08-089 450,000 450,000.00 0.00 0.00 0.00 Project complete
Veterans Waterfront Park Village of Port Austin  Huron 08-056 500,000 500,000.00 0.00 0.00 0.00 Project complete
Improvements
Rolling Hills Park Accessibility Washtenaw County Washtenaw 08-060 96,000 96,000.00 0.00 0.00 0.00 Project complete
Enhancements
Act 27 of 2010 (Signed March 26, 2010)
Pinconning Park Improvements Bay County Bay 09-027 325,000 325,000.00 0.00 0.00 0.00 Project complete
Liberty Park Improvements Bridgeport Township Saginaw 09-092 500,000 493,498.99 6,501.01 6,501.01 0.00 Project complete
Birney Park Renovations City of Bay City Bay 09-062 325,000 325,000.00 0.00 0.00 0.00 Project complete
Frederick Meijer White Pine Trail City of Cedar Springs Kent 09-003 100,000 100,000.00 0.00 0.00 0.00 Project complete
Staging Area
Cass River Greenway Water Trail ~ City of Frankenmuth  Saginaw 09-101 35,300 35,300.00 0.00 0.00 0.00 Project complete
Development
Gladwin City Park and Campground City of Gladwin Gladwin 09-051 200,000 200,000.00 0.00 0.00 0.00 Project complete
Improvements
City Beach Improvements City of Grand Haven  Ottawa 09-099 115,200 115,200.00 0.00 0.00 0.00 Project complete
Hastings Riverwalk Development  City of Hastings Barry 09-111 370,000 262,916.48 107,083.52 0.00 107,083.52 Under construction
Pinewood Park Splash Pad City of Kentwood Kent 09-029 65,000 65,000.00 0.00 0.00 0.00 Project complete
Pennies for the Park at Miners Park City of Negauneee Marquette 09-113 75,000 75,000.00 0.00 0.00 0.00 Project complete
Sherman Park Picnic Shelter City of Sault Ste. Marie Chippewa 09-105 42,200 36,881.14 5,318.86 5,318.86 0.00 Project complete
Development
Cass River Greenway Water Trail City of Vassar Tuscola 09-100 15,400 0.00 15,400.00 15,400.00 0.00 Withdrawn

Development
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Rabbit River Park Development City of Wayland Allegan 09-063 223,400 223,400.00 0.00 0.00 0.00 Project complete
Fillmore Township Park Fillmore Township Allegan 09-104 201,000 201,000.00 0.00 0.00 0.00 Project complete
Development
Helder Park Improvements Holland Township Ottawa 09-090 275,000 275,000.00 0.00 0.00 0.00 Project complete
Iron Ore Heritage Trail Interpretive Iron Ore Heritage Marquette 09-071 15,000 10,305.73 4,694.27 4,694.27 0.00 Project complete
Signage Recreation Authority
L'Anse Area Schools Village Park  L'Anse Area Schools Baraga 09-115 440,000 440,000.00 0.00 0.00 0.00 Project complete
Lowell Area Trailway Lowell Area Kent 09-058 398,000 336,392.17 61,607.83 61,607.83 0.00 Project complete
Recreation Authority
Meade Township Park Development Meade Township Mason 09-066 34,000 34,000.00 0.00 0.00 0.00 Project complete
Central Park Fishing Dock Meridian Township Ingham 09-068 30,000 30,000.00 0.00 0.00 0.00 Project complete
Barber Memorial Park Montrose Township  Genesee 09-025 348,500 348,500.00 0.00 0.00 0.00 Project complete
Improvements
Hickory Woods Park Development Pittsfield Township Washtenaw 09-013 300,000 272,210.79 27,789.21 27,789.21 0.00 Project complete
School Lake Fishing Access Republic Township Marquette 09-087 26,000 0.00 26,000.00 26,000.00 0.00 Withdrawn
North Bank Trail Development Spring Lake Township Ottawa 09-112 231,500 231,500.00 0.00 0.00 0.00 Project complete
Maiden Lane Community Park St. Joseph Township Berrien 09-017 70,000 70,000.00 0.00 0.00 0.00 Project complete
Improvements
Indian River Pathway Development Tuscarora Township Cheboygan 09-072 393,400 327,858.54 65,541.46 0.00 65,541.46 Under construction
Cass River Greenway Water Trail  Tuscola Township Tuscola 09-102 32,700 32,700.00 0.00 0.00 0.00 Project complete
Development
Island Sanctuary Park Boardwalk  Village of Alanson Emmet 09-114 250,000 206,504.65 43,495.35 43,495.35 0.00 Project complete
Marina Boardwalk and Boat Launch Village of Baraga Baraga 09-120 50,000 50,000.00 0.00 0.00 0.00 Project complete
Colon Community Park Village of Colon St. Joseph 09-049 200,000 154,879.35 45,120.65 45,120.65 0.00 Project complete
Development
Concord Mill Pond Trailhead Park - Village of Concord Jackson 09-050 109,400 61,452.76 47,947.24 47,947.24 0.00 Project complete
Falling Waters
Mill Creek Park Development Village of Dexter Washtenaw 09-028 450,000 450,000.00 0.00 0.00 0.00 Project complete
Grand River Greenway Non- Village of Spring Lake Ottawa 09-015 465,000 353,737.90 111,262.10 111,262.10 0.00 Project complete
Motorized Trail
Centrail Agonikak National Rec. Watersmeet Township Gogebic 09-123 240,000 240,000.00 0.00 0.00 0.00 Project complete
Trail Enhancement
Elizbeth Park Riverwalk - Wayne County Wayne 09-127 400,000 400,000.00 0.00 0.00 0.00 Project complete
Northpointe
Bloomer Park Development White Lake Township Oakland 09-103 350,000 329,076.62 20,923.38 20,923.38 0.00 Project complete
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Act 16 of 2011 (Signed March 30, 2011)
Algoma RSC Archery Center Algoma Township Kent 10-099 500,000 500,000.00 0.00 0.00 0.00 Project complete
Development
Hess Lake Park Improvements Baroda Township Berrien 10-071 256,000 256,000.00 0.00 0.00 0.00 Project complete
Galien River County Park Berrien County Berrien 10-011 500,000 500,000.00 0.00 0.00 0.00 Project complete
Development
Muskegon River Waterways Trail Bridgeton Township  Newaygo 10-058 146,500 110,124.69 36,375.31 0.00 36,375.31 Under construction
Burt Lake Non-Motorized Trail Burt Township Cheboygan 10-047 398,500 361,264.56 37,235.44 37,235.44 0.00 Construction complete; need final reimbursement request and
Development close-out documentation
Calhoun County Trailway Calhoun County Calhoun 10-031 500,000 500,000.00 0.00 0.00 0.00 Project Complete
Casco Township Nature Preserve  Casco Township Allegan 10-066 154,900 154,900.00 0.00 0.00 0.00 Project complete
Veterans Memorial Riverwalk City of Allegan Allegan 10-096 45,000 45,000.00 0.00 0.00 0.00 Project complete
Improvements
Pond and Nature Trail City of Brown City Sanilac 10-006 35,000 35,000.00 0.00 0.00 0.00 Project complete
Enhancement
Grove/Haridine/West Parks Non- City of Carson City Montcalm 10-042 90,000 90,000.00 0.00 0.00 0.00 Project complete
Motorized Trail Dev.
Optimist Park Playground City of Coldwater Branch 10-033 15,000 15,000.00 0.00 0.00 0.00 Project complete
Renovation
Balduck Park In-Town Youth Camp City of Detroit Wayne 10-045 500,000 435,461.90 64,538.10 0.00 64,538.10 Under construction
Patton Park Improvements City of Detroit Wayne 10-044 500,000 450,000.00 50,000.00 0.00 50,000.00 Under construction
Flat Rock-Oakwood Metro Park City of Flat Rock Wayne 10-002 447,900 447,900.00 0.00 0.00 0.00 Project complete
Connector
Fremont Lake Park Development City of Fremont Newaygo 10-114 180,300 168,685.14 11,614.86 11,614.86 0.00 Project complete
Community Park Improvements City of Galesburg Kalamazoo 10-091 266,600 232,768.56 33,831.44 33,831.44 0.00 Project complete
Ike Payne Park Improvements City of Galesburg Kalamazoo 10-090 162,200 162,200.00 0.00 0.00 0.00 Project complete
Ely Park Improvement City of Hartford Van Buren 10-024 29,600 29,600.00 0.00 0.00 0.00 Project complete
Inkster Park Greenway Trail City of inkster Wayne 10-027 408,000 345,446.61 62,553.39 62,553.39 0.00 Project complete
City Park Improvements City of Iron Mountain Dickinson 10-056 500,000 442,695.39 57,304.61 0.00 57,304.61 Project complete; Community preparing final reimbursement
request
McNabb Park Site Development City of Ithaca Gratiot 10-028 183,700 181,956.74 1,743.26 1,743.26 0.00 Project complete
Woods Lake Park Improvements City of Kalamazoo Kalamazoo 10-039 363,200 0.00 363,200.00 0.00 363,200.00 Plans and specs approved; out for bid
Crego Park Development City of Lansing Ingham 10-050 500,000 500,000.00 0.00 0.00 0.00 Project complete
Lake Erie Beach and Pier Access  City of Luna Pier Monroe 10-065 490,000 490,000.00 0.00 0.00 0.00 Project complete
Mona Lake Park Renovations City of Muskegon Muskegon 10-103 500,000 403,491.65 96,508.35 0.00 96,508.35 Construction complete; need final reimbursement request and
Heights final close-out documentation
Landings Park Trailhead/Waterfront City of Novi Oakland 10-043 437,500 437,500.00 0.00 0.00 0.00 Project complete

Development
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Rouge River Nature trail City of Rockford Kent 10-059 86,500 70,815.73 15,684.27 15,684.27 0.00 Project complete
Development
South Beach Improvements City of South Haven  Van Buren 10-097 250,000 250,000.00 0.00 0.00 0.00 Project complete
Clinch Park Bayfront Revitilization City of Traverse City  Grand 10-062 450,800 450,800.00 0.00 0.00 0.00 Project complete
Traverse
North River Trail Development City of West Branch  Ogemaw 10-089 171,600 106,912.78 64,687.22 64,687.22 0.00 Project complete
Coldwater Township Hall Park Coldwater Township  Branch 10-105 266,300 266,300.00 0.00 0.00 0.00 Project complete
Valhalla Park Restroom/Pavilion Delhi Township Ingham 10-049 283,100 283,100.00 0.00 0.00 0.00 Project complete
Trestle Park Development Project Denton Township Roscommon 10-019 372,700 372,700.00 0.00 0.00 0.00 Project complete
Valley Farms Park Miracle League Dewitt Township Clinton 10-017 394,200 394,200.00 0.00 0.00 0.00 Project complete
Field
Sunset Beach Recreational Egelston Township Muskegon 10-077 82,100 82,100.00 0.00 0.00 0.00 Project complete
Improvements
Farquar/Metsa Tourist Park Forsyth Township Marquette 10-076 268,600 208,064.08 60,535.92 0.00 60,535.92 Under construction
Improvements
Sheringer Soccer Park Fruitport Township Muskegon 10-014 213,900 213,274.45 625.55 625.55 0.00 Project complete
Improvements
Maplewood Park Improvements Georgetown Township Ottawa 10-054 333,300 333,300.00 0.00 0.00 0.00 Project complete
Little Girl's Point Improvements Gogebic County Gogebic 10-094 235,500 235,500.00 0.00 0.00 0.00 Project complete
Hudson Mill Hike/Bike Trail Huron-Clinton Washtenaw 10-040 500,000 448,481.20 51,518.80 51,518.80 0.00 Project complete
Development Metropolitan Authority
Iron County Heritage Trail Iron County Iron 10-064 500,000 0.00 500,000.00 0.00 500,000.00 Under construction - Phase 2 award 2015
Iron Ore Heritage Trail Iron Ore Heritage Marquette 10-074 400,000 400,000.00 0.00 0.00 0.00 Project complete
Development Recreation Authority
Airport Recreation Park Ironwood Township  Gogebic 10-082 291,400 262,260.00 29,140.00 0.00 29,140.00 Project complete
Improvements
Gerber Hill Park Improvements Lenawee County Lenawee 10-102 69,000 69,000.00 0.00 0.00 0.00 Final reimbursement request paid
Nicholson Nature Center Macomb County Macomb 10-085 205,000 172,414.20 32,585.80 32,585.80 0.00 Project complete
Mason County Fairgrounds Mason County Mason 10-061 320,000 320,000.00 0.00 0.00 0.00 Project complete
Development
Natural Areas Accessibility Oakland County Oakland 10-098 308,000 216,414.80 91,585.20 0.00 91,585.20 Final reimbursement request & close-out documentation
Improvements submitted; additional documentation in review
Lost Lake Nature Park Oakland Township Oakland 10-069 154,900 154,900.00 0.00 0.00 0.00 Project complete
Development
Mill Pond Park Development Oceana County Oceana 10-026 54,000 39,155.17 14,844.83 14,844.83 0.00 Project complete
Oshtemo Township Park Oshtemo Township Kalamazoo 10-113 489,000 489,000.00 0.00 0.00 0.00 Project complete
Development
Olive Shores Park Improvement Ottawa County Ottawa 10-101 365,000 313,800.30 51,199.70 51,199.70 0.00 Project complete
Millersburg Historic Depot Reg. Presque Isle County  Presqueisle 10-035 492,100 489,396.29 2,703.71 2,703.71 0.00 Project complete

Trailhead Dev.
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Lakeland Trail Development- Putnam Township Livingston 10-001 500,000 204,584.97 295,415.03 0.00 295,415.03 Construction complete; final reimbursement request and final
Putnam Township documentation submitted
Farmer's Market Trailhead/Mini- Texas Township Kalamazoo 10-025 287,800 282,884.20 4,915.80 4,915.80 0.00 Project complete
Park
Roberts Park Improvements Thomas Township Saginaw 10-087 262,900 262,900.00 0.00 0.00 0.00 Project complete
Veterans Pier Development Tuscarora Township  Cheboygan 10-063 384,900 333,280.10 51,619.90 0.00 51,619.90 Under construction
Barryton Park Improvements Village of Barryton Mecosta 10-052 92,900 92,059.85 840.15 840.15 0.00 Project complete
Shamrock Park Campground Village of Berrien Berrien 10-109 306,800 306,800.00 0.00 0.00 0.00 Project complete
Expansion Springs
Crystal Lake Waterfront Village of Beulah Benzie 10-073 227,500 227,500.00 0.00 0.00 0.00 Project complete
Revitilization
Veterans Memorial Boardwalk Village of Lapeer 10-030 121,500 121,500.00 0.00 0.00 0.00 Project complete
Columbiaville
Riverview Park Development Village of Constantine St. Joseph 10-020 91,000 88,732.48 2,267.52 2,267.52 0.00 Project complete
Fowlerville Community Park Village of Fowlerville Livingston 10-041 159,300 156,514.27 2,785.73 2,785.73 0.00 Project complete
Renovation
Conkling Heritage Park Village of Mackinaw  Cheboygan 10-046 74,900 74,900.00 0.00 0.00 0.00 Project complete
Improvements City
Waterfront Improvement Project Village of Northport Leelanau 10-053 500,000 500,000.00 0.00 0.00 0.00 Project complete
Fire Hall Park Improvements Village of Port Sanilac Sanilac 10-072 166,200 166,200.00 0.00 0.00 0.00 Project complete
North Agonikak National Rec. Trail Watersmeet Township Gogebic 10-079 500,000 455,081.62 44,918.38 44,918.38 0.00 Project complete
Enhancement
Refuge Gateway Boat Dock/Fishing Wayne County Wayne 10-084 500,000 0.00 500,000.00 0.00 500,000.00 Plans and specifications approved, out for bid
Pier
West Bloomfield trail Development West Bloomfield Oakland 10-038 500,000 409,046.32 90,953.68 90,953.68 0.00 Project complete
township
Lakeside Park Improvements Ypsilanti Township Washtenaw 10-055 500,000 289,887.03 210,112.97 0.00 210,112.97 Construction complete; need final reimbursement request and

final documentation

Act 283 of 2012 (Signed August 2, 2012)

Bates Township Park Bates Township Iron 11-105 155,900 155,900.00 0.00 0.00 0.00 Project complete
Improvements

Belvidere Township Park Fishing  Belvidere Township Montcalm 11-072 59,000 59,000.00 0.00 0.00 0.00 Project complete
Pier Development

Calumet Lions Park Trail Calumet Township Houghton 11-074 29,000 24,962.34 4,037.66 4,037.66 0.00 Project complete
Improvements

Boyne City to US-31 Trail Charlevoix County Charlevoix 11-073 300,000 0.00 300,000.00 0.00 300,000.00 Out for bid

Park Access Enhancement Project City of Alma Gratiot 11-103 91,300 89,035.00 2,265.00 2,265.00 0.00 Project complete
Gallup Park Livery and Site City of Ann Arbor Washtenaw 11-013 300,000 300,000.00 0.00 0.00 0.00 Project complete
Renovations

Veterans Memorial Park State Park City of Ann Arbor Washtenaw 11-014 300,000 300,000.00 0.00 0.00 0.00 Project complete

Development
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Mary Street Ethnic Commons and  City of Bessemer Gogebic 11-065 279,900 279,900.00 0.00 0.00 0.00 Project complete
Trailhead Project
McCoy's Creek Trail Development City of Buchanan Berrien 11-039 288,000 239,709.30 48,290.70 0.00 48,290.70 Need final reimbursement request and close-out
documentation
Pine Run Creek Trail Improvements City of Clio Genesee 11-104 45,000 37,935.00 7,065.00 0.00 7,065.00 Under construction: 90% complete
Pine Run Retaining Wall City of Clio Genesee 11-110 79,800 71,820.00 7,980.00 0.00 7,980.00 Under construction: 90% complete
Stabilization
Camp Dearborn Non-Motorized City of Dearborn Wayne 11-053 268,900 203,728.00 65,172.00 0.00 65,172.00 Under construction
Trail Development
Jayne-Lasky Playfield City of Detroit Wayne 11-075 300,000 0.00 300,000.00 0.00 300,000.00 Plans and specs approved
Improvements
Lipke Playfield improvements City of Detroit Wayne 11-076 300,000 0.00 300,000.00 0.00 300,000.00 Plans and specs approved
Silver Creek Russom Park City of Dowagiac Cass 11-016 300,000 246,221.31 53,778.69 0.00 53,778.69 Under construction
Development
Mill Street Landing Improvements City of Eaton Rapids Eaton 11-063 300,000 0.00 300,000.00 300,000.00 0.00 Withdrawn
Restroom Facilities Development  City of Gaastra Iron 11-077 64,200 64,200.00 0.00 0.00 0.00 Project complete
Jaycee Park Boat Launch City of Grand Ledge  Eaton 11-041 138,800 0.00 138,800.00 0.00 138,800.00 Need plans and specs
Redevelopment Project
Pleasant Park Development City of Grand Rapids Kent 11-023 300,000 248,689.87 51,310.13 51,310.13 0.00 Project complete
Navy Street Park Boardwalk City of Hancock Houghton 11-021 262,500 262,500.00 0.00 0.00 0.00 Project complete
Development
Waterfront Development Project City of Harbor Beach  Huron 11-052 281,000 281,000.00 0.00 0.00 0.00 Project complete
Tyden Park Riverwalk Trail City of Hastings Barry 11-080 244,900 153,046.07 91,853.93 0.00 91,853.93 Plans and specs approved
Extension
Inkster Greenway Trail City of Inkster Wayne 11-145 192,500 0.00 192,500.00 0.00 192,500.00 Need plans and specs
Depot Recreation Park and City of Ironwood Gogebic 11-112 295,900 295,900.00 0.00 0.00 0.00 Project complete
Trailhead Improvements
Bloomfield Park Courts City of Jackson Jackson 11-081 70,000 70,000.00 0.00 0.00 0.00 Project complete
Resurfacing
Northeast Park Boardwalk City of Kentwood Kent 11-024 125,400 125,400.00 0.00 0.00 0.00 Project complete
Expansion
Goldengate Park Playground City of Lathrup Village Oakland 11-012 50,000 33,181.59 16,818.41 0.00 16,818.41 Construction complete; need final reimbursement request and
Equipment close-out documents
Flat River Amphitheater Park City of Lowell Kent 11-066 300,000 298,987.69 1,012.31 1,012.31 0.00 Project complete
Extension
Manistee First Street Beach House City of Manistee Manistee 11-026 280,000 275,189.44 4,810.56 4,810.56 0.00 Project complete
Development
Petoskey Downtown Greenway- City of Petoskey Emmet 11-030 300,000 211,033.53 88,966.47 0.00 88,966.47 Under construction
North Segmnent Development
Quarry Harbor Non-Motorized Trail City of Petoskey Emmet 11-009 59,700 58,776.98 923.02 923.02 0.00 Project complete
Community Center Park Renovation City of Roosevelt Park Muskegon 11-054 45,000 42,736.09 2,263.91 2,263.91 0.00 Project complete
Elkenburg Park Improvements City of South Haven  Van Buren 11-144 254,800 253,532.29 1,267.71 1,267.71 0.00 Project complete
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Lions Park Beach Improvements City of St. Joseph Berrien 11-095 247,100 233,808.93 13,291.07 13,291.07 0.00 Project complete
Boardman Lake Trail West City of Traverse City  Grand 11-060 210,000 189,000.00 21,000.00 0.00 21,000.00 Under construction
Traverse
Rutherford Pool Renovation City of Ypsilanti Washtenaw 11-083 300,000 300,000.00 0.00 0.00 0.00 Project complete
Ypsilanti Heritage Bridge City of Ypsilanti Washtenaw 11-120 289,400 0.00 289,400.00 0.00 289,400.00 Under construction
Development
Sands Park Development Coldsprings Township Kalkaska 11-008 47,000 47,000.00 0.00 0.00 0.00 Project complete
Robert Morris Park Development Comstock Township  Kalamazoo 11-003 300,000 281,501.69 18,498.31 18,498.31 0.00 Project complete
North Trail Connector Development Delhi Township Ingham 11-064 300,000 262,030.10 37,969.90 0.00 37,969.90 Under construction
Township Trail, Fishing Pier and Edenville Township Midland 11-102 191,500 172,350.00 19,150.00 0.00 19,150.00 Under construction
Dock Development
Petoskey to Alanson Rail-Trail Emmet County Emmet 11-051 300,000 300,000.00 0.00 0.00 0.00 Project complete
Development
Great Lakes Bay Region Trail Frankenlust Township Bay 11-089 300,000 216,736.40 83,263.60 0.00 83,263.60 Under construction
Bridge Renovations
Historic Barns Park and Garden Garfield Charter Grand 11-109 300,000 0.00 300,000.00 0.00 300,000.00 Under construction
Development Township Traverse
Seeley Creek Park Development Grattan Township Kent 11-004 23,400 0.00 23,400.00 23,400.00 0.00 Withdrawn
Kensington Metropark Nature Huron-Clinton Oakland 11-018 94,000 84,600.00 9,400.00 0.00 9,400.00 Plans and specs approved; bid awarded
Center Pond Overlook Metropolitan Authority
Abbot Fox Community Park Interior Township Ontonagon 11-001 43,500 39,435.63 4,064.37 4,064.37 0.00 Project complete
Handicap Accessibility
Rail-Trail Development lonia County lonia 11-059 300,000 123,561.11 176,438.89 0.00 176,438.89 Under construction
Bear Lake Road Non-Motorized Laketon Township Muskegon 11-036 300,000 257,232.66 42,767.34 42,767.34 0.00 Project complete
Trail Development
Township Hall Park Development  Laketown Township  Allegan 11-007 50,000 50,000.00 0.00 0.00 0.00 Project complete
Township Park Barrier-Free Beach Manistique Township Schoolcraft 11-111 73,100 34,878.96 38,221.04 0.00 38,221.04 Under construction
access
Mason County Campground Mason County Mason 11-056 129,600 123,789.84 5,810.16 5,810.16 0.00 Project complete
Entrance Improvements
Topinabee Lakeside Park Mullett Township Cheboygan 11-002 280,000 280,000.00 0.00 0.00 0.00 Project complete
Improvements
Rotary Park Development Muskegon County Muskegon 11-086 150,800 0.00 150,800.00 0.00 150,800.00 Plans and specs received; need revisions
Paint Creek Trail/Polly Ann Trail S. Oakland Township Oakland 11-107 300,000 0.00 300,000.00 300,000.00 0.00 Withdrawn
Connector Development
Ottawa Beach Waterfront Walkway Ottawa County Ottawa 11-106 300,000 189,103.52 110,896.48 0.00 110,896.48 Under construction
Development
Lake St. Helen Universal Access Richfield Township Roscommon 11-027 55,800 55,466.73 333.27 333.27 0.00 Project complete
Development
Evergreen Park Development Sanilac County Sanilac 11-057 300,000 300,000.00 0.00 0.00 0.00 Project complete
Saginaw Valley Rail Trail Saginaw County Saginaw 11-090 251,500 160,847.58 90,652.42 0.00 90,652.42 Under construction

Development
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Silver Creek Russom Park Silver Creek Township Cass 11-017 298,200 298,200.00 0.00 0.00 0.00 Project complete
Development
Texas Drive Non-Motorized Trail Texas Township Kalamazoo 11-047 300,000 0.00 300,000.00 0.00 300,000.00 Trail route revised and easements needed; Project Agreement
Extension will be amended to reflect new route; MDOT to bid the project
Marina Park Trailhead Development Tuscarora Township Cheboygan 11-084 250,900 0.00 250,900.00 0.00 250,900.00 Under construction
Cole Park Improvements Village of Chesaning Saginaw 11-092 300,000 188,369.08 111,630.92 0.00 111,630.92 Under construction
Island Park Development Village of Dimondale Eaton 11-005 169,900 169,900.00 0.00 0.00 0.00 Project complete
Lake Odessa Municipal Beach Village of Lake lonia 11-034 200,000 200,000.00 0.00 0.00 0.00 Project complete
Development Odessa
Fox Lake Park Improvements Village of Lakewood  Muskegon 11-028 45,000 45,000.00 0.00 0.00 0.00 Project complete
Club
Luther Mill Pond Park Lake Village of Luther Lake 11-042 84,300 84,300.00 0.00 0.00 0.00 Project complete
Improvements
Robert Lee Davis Memorial Park Village of McBride Montcalm 11-101 132,300 59,707.39 72,592.61 0.00 72,592.61 Under construction
Improvements
Tahquamenon Outdoor Recreation Village of Newberry Luce 11-068 300,000 162,728.28 137,271.72 0.00 137,271.72 Under Construction -55% complete
Complex Development
Pewamo Trailhead Development Village of Pewamo lonia 11-040 85,200 85,200.00 0.00 0.00 0.00 Project complete
Front Street Pathway Development Village of Suttons Bay Leelanau 11-097 240,000 141,496.42 98,503.58 0.00 98,503.58 Under construction
S. Agonikak National Recreation Watersmeet Township Gogebic 11-113 276,800 249,964.54 26,835.46 26,835.46 0.00 Project complete
Trail Enhancement Development
Wolf Creek Park Improvements Wilson Township Alpena 11-124 73,600 73,600.00 0.00 0.00 0.00 Project complete
Act 9 of 2013 (Signed March 27, 2013)
Indiana-Michigan River Valley Trail Niles Township Berrien 12-111 286,000 242,244.29 43,755.71 0.00 43,755.71 Construction complete; need final reimbursement request and
Development close-out documentation
Silver Beach County Park Berrien County Berrien 12-018 300,000 300,000.00 0.00 0.00 0.00 Project complete
Improvements
Patriarche Park Playground City of East Lansing  Ingham 12-082 300,000 300,000.00 0.00 0.00 0.00 Project complete
Replacement
Penny Park Renovation Village of East Lake Manistee 12-090 141,000 113,770.28 27,229.72 0.00 27,229.72 Under construction
Hubbard Lake North End Park Caledonia Township  Alcona 12-015 245,400 176,666.25 68,733.75 0.00 68,733.75 Under construction
Development
Clio City Park Trolley Line Trail City of Clio Genesee 12-124 127,500 87,736.97 39,763.03 0.00 39,763.03 Plans and specs approved
Rouge River Gateway Trail City of Dearborn Wayne 12-044 280,000 0.00 280,000.00 0.00 280,000.00 Project Agreement executed
Extension
Frances Park Trail Improvement City of Lansing Ingham 12-019 300,000 0.00 300,000.00 0.00 300,000.00 Construction complete; need final reimbursement request and
close-out documentation
Flesher Field Park Improvements = Oshtemo Township Kalamazoo 12-046 300,000 270,000.00 30,000.00 0.00 30,000.00 Construction complete; final reimbursement request and close-
out documentation submitted
Riverbends Park to Macomb Shelby Township Macomb 12-115 300,000 0.00 300,000.00 0.00 300,000.00 Project Agreement executed
Orchard Trail Connection
AuTrain Township Heritage Au Train Township Alger 12-076 246,700 246,700.00 0.00 0.00 0.00 Project complete

Trailhead Development
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Kelly Lake Park Improvements City of Burton Genesee 12-060 171,000 90,338.39 80,661.61 0.00 80,661.61 Plans and specs approved
County Line Road Non-Motorized  City of New Baltimore Macomb 12-118 116,000 0.00 116,000.00 0.00 116,000.00 MDOT to bid
Pedestrian Path Dev
Buffalo Ridge Trail Development Garfield Charter Grand 12-141 199,000 0.00 199,000.00 0.00 199,000.00 Project Agreement executed
Township Traverse
Hazel Devore Park Improvements  Village of Lyons lonia 12-043 164,000 164,000.00 0.00 0.00 0.00 Project complete
Onekama Village Park Development Village of Onekama Manistee 12-088 97,300 81,852.29 15,447.71 0.00 15,447.71 Under construction
Looking Glass River Park DeWitt Township Clinton 12-099 78,000 78,000.00 0.00 0.00 0.00 Project complete
Improvements
Riverbank Park Development City of Flint Genesee 12-109 300,000 0.00 300,000.00 0.00 300,000.00 Under construction
McKinley Barrier-Free Park City of Fraser Macomb 12-021 300,000 0.00 300,000.00 0.00 300,000.00 Construction complete; need final reimbursement request and
Improvements close-out documentation
McCarty's Cove Permanent City of Marquette Marquette 12-030 88,800 45,572.52 43,227.48 0.00 43,227.48 Project complete - partial reimbursement
Restrooms
Boulder Climbing Garden and City of Saginaw Saginaw 12-086 67,000 60,300.00 6,700.00 0.00 6,700.00 Under construction
Connector Path
River's Edge Linear Park and Trail  City of Ypsilanti Washtenaw 12-120 300,000 0.00 300,000.00 0.00 300,000.00 Under construction
Development
River Oaks County Park Kalamazoo County Kalamazoo 12-117 300,000 0.00 300,000.00 0.00 300,000.00 Under construction
Improvements
Metz Fire Trailside Park Metz Township Presque Isle 12-013 111,600 0.00 111,600.00 0.00 111,600.00 First reimbursement request submitted; Plans and specs
Development received
Memorial Park Improvements Branch County Branch 12-027 140,000 0.00 140,000.00 0.00 140,000.00 Construction complete; final reimbursement request and close-
out documentation submitted
Silk City Nature Trail Extension City of Belding lonia 12-073 274,800 0.00 274,800.00 0.00 274,800.00 Project Agreement executed
Michigan's Western Gateway Trail City of Ironwood Gogebic 12-123 225,000 192,478.85 32,521.15 0.00 32,521.15 Under construction
Improvements
Munising Bay Universal Access City of Munising Alger 12-039 86,200 8,895.96 77,304.04 0.00 77,304.04 Under construction
Site-Anna River
Van Buren Trail Connection City of South Haven  Van Buren 12-114 217,400 217,400.00 0.00 0.00 0.00 Project complete
Development
Iron Ore Heritage Trail-Tilden Twp Iron Ore Heritage Marquette 12-049 281,000 119,487.42 161,512.58 0.00 161,512.58 One section near completion; second section in construction
Section Dev. Recreation Authority
Riverside Park Improvements City of DeWitt Clinton 12-101 64,400 64,400.00 0.00 0.00 0.00 Construction complete; final reimbursement request and close-
out documentation submitted
Riverfront Park Improvements City of Zilwaukee Saginaw 12-095 254,100 169,668.00 84,432.00 0.00 84,432.00 Under construction
Long Bridge Road Fishing Deck Pentwater Township  Oceana 12-048 287,400 287,400.00 0.00 0.00 0.00 Project complete
Elbow Lake Park Improvements Mills Township Ogemaw 12-033 270,000 270,000.00 0.00 0.00 0.00 Project complete
Nelson Field Accessibility City of Iron River Iron 12-066 49,900 49,900.00 0.00 0.00 0.00 Project complete
Improvements
Marina Peninsula Boardwalk Village of Baraga Baraga 12-072 50,000 50,000.00 0.00 0.00 0.00 Project complete
Project
Wonch Park Parthway Development Meridian Township Ingham 12-024 45,000 45,000.00 0.00 0.00 0.00 Construction complete; need Declaration and Notice
Delmar Playfield Renovation City of Roosevelt Park Muskegon 12-059 28,300 19,650.26 8,649.74 8,649.74 0.00 Project complete
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Municipal Boat Launch Park Village of Pentwater  Oceana 12-017 45,000 0.00 45,000.00 45,000.00 0.00 Withdrawn
Improvements
Grant Twp Park/Copper Harbor Grant Township Keweenaw 12-122 49,000 0.00 49,000.00 49,000.00 0.00 Withdrawn
Playground Renov.
Rose Lake Park Osceola County Osceola 12-002 37,600 37,600.00 0.00 0.00 0.00 Project complete
Restroom/Campsite Improvements
Sports Complex Concession Wells Township Delta 12-004 46,100 0.00 46,100.00 46,100.00 0.00 Withdrawn
Stand/Storage
Pioneer Park Playground Muskegon County Muskegon 12-062 37,500 37,500.00 0.00 0.00 0.00 Project complete
Equipment
Rycenga Park Picnic Spring Lake Township Ottawa 12-064 46,500 46,500.00 0.00 0.00 0.00 Project complete
Shelter/Universal Design Impr.
Grand River Accessible Kayak Ottawa County Ottawa 12-080 47,500 47,500.00 0.00 0.00 0.00 Project complete
Launches
Forester Park Accessible Sanilac County Sanilac 12-069 19,000 19,000.00 0.00 0.00 0.00 Project complete
Playground Equipment
River Park Development Menominee County Menominee 12-121 18,700 0.00 18,700.00 0.00 18,700.00 Under construction
Pioneer Trail Park Pavilion Delta County Delta 12-116 50,000 50,000.00 0.00 0.00 0.00 Project complete
Meade Township Park Development Meade Township Mason 12-009 32,500 32,500.00 0.00 0.00 0.00 Project complete
Act 114 of 2014 (Signed April 11, 2014)
Horizon Park Improvements City of Belleville Wayne 13-003 120,700 105,756.33 14,943.67 0.00 14,943.67 Under construction
Willard Park Beach Relocation City of Battle Creek Calhoun 13-010 300,000 259,980.81 40,019.19 0.00 40,019.19 Construction complete; need final reimbursement request and
close-out documentation
R. Williams Nature Park Davison Township Genesee 13-036 220,500 0.00 220,500.00 0.00 220,500.00 Plans and specifications approved; out to bid
Improvements
Munising Tourist Park Campground City of Munising Alger 13-142 200,000 69,514.66 130,485.34 0.00 130,485.34 Under construction
Improvements
Leppien Park Improvements City of St. Louis Gratiot 13-093 161,000 0.00 161,000.00 0.00 161,000.00 Project Agreement executed
Jonesville Rail Trail Construction  Village of Jonesville  Hillsdale 13-037 296,000 0.00 296,000.00 0.00 296,000.00 Plans and specs approved for bid
Fred Meijer Berry Junction Trail Muskegon Charter Muskegon 13-077 300,000 0.00 300,000.00 0.00 300,000.00 Project Agreement in process
Development Township
McKinley Park Improvements City of Flint Genesee 13-070 225,000 0.00 225,000.00 0.00 225,000.00 Project Agreement executed
Presque Isle/Harlow/Williams City of Marquette Marquette 13-053 296,000 135,742.04 160,257.96 0.00 160,257.96 Project complete, partial reimbursement paid
Restroom Facilities
NEST Alpena Regional Trailhead City of Alpena Alpena 13-022 245,000 0.00 245,000.00 0.00 245,000.00 Project Agreement executed
Munising Bay Mountain Bike City of Munising Alger 13-141 194,100 0.00 194,100.00 0.00 194,100.00 Project Agreement executed
Trailhead
Pere Marquette Rail Trail Midland County Midland 13-038 300,000 0.00 300,000.00 0.00 300,000.00 Under construction
Improvements and Trailhead
Flesher Field Park Improvements  Oshtemo Charter Kalamazoo 13-069 300,000 170,568.38 129,431.62 0.00 129,431.62 Construction complete; need final reimbursement request and
Township close-out documentation
Eddy Park Improvements City of Wakefield Gogebic 13-034 112,500 0.00 112,500.00 0.00 112,500.00 Under construction -95% complete
Lincoln Township Park Lincoln Township Midland 13-039 144,700 144,700.00 0.00 0.00 0.00 Under construction
Development
Thurston Park Improvements Village of Central Lake Antrim 13-116 162,500 0.00 162,500.00 0.00 162,500.00 Project Agreement in process
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Hart-Montague Trail State Park Oceana County Oceana 13-026 300,000 0.00 300,000.00 0.00 300,000.00 Project Agreement executed
Reconstruction of Segment B
Munson Park Improvements Republic Township Marquette 13-119 172,200 0.00 172,200.00 0.00 172,200.00 Project Agreement executed
Great Lakes Bay Regional Trail Saginaw County Saginaw 13-092 280,000 0.00 280,000.00 0.00 280,000.00 Plans and Specs approved
Development
Point AuGres Park Blue Water Trail Arenac County Arenac 13-099 126,100 0.00 126,100.00 0.00 126,100.00 Project Agreement executed
Development
Lakelands Trail Access Hamburg Township Livingston 13-014 125,400 0.00 125,400.00 0.00 125,400.00 Under construction
Improvements
Paul Henry Trail Extension and Village of Middleville Barry 13-080 300,000 67,331.58 232,668.42 0.00 232,668.42 Under construction
Riverfront Improvement
Elizabeth Park Greenway and Wayne County Wayne 13-049 300,000 0.00 300,000.00 0.00 300,000.00 Project Agreement executed
Shoreline
Boyne City to Charlevoix Non- Charlevoix County Charlevoix 13-052 300,000 0.00 300,000.00 0.00 300,000.00 Project Agreement executed
Motorized Trail
CIS Trail Spur and Pedestrian Village of Muir lonia 13-015 200,000 81,700.00 118,300.00 0.00 118,300.00 Under construction
Bridge
Union Field Park Improvements City of Benton Harbor Berrien 13-046 300,000 0.00 300,000.00 0.00 300,000.00 Plans and specs approved
Pickerel Lake Park Boardwalk Kent County Kent 13-071 250,000 0.00 250,000.00 0.00 250,000.00 Under construction
Replacement
West Side Park Improvements Allegan County Allegan 13-042 300,000 245,769.26 54,230.74 0.00 54,230.74 Under construction
PFC Brian Backus Memorial Nature City of Harbor Beach Huron 13-087 27,000 0.00 27,000.00 0.00 27,000.00 Project Agreement in process
Trail
Grant Park Restroom City of Clawson Oakland 13-051 50,000 39,917.45 10,082.55 0.00 10,082.55 Under construction
Stoney Point Rehabilitation Menominee County Menominee 13-075 18,700 0.00 18,700.00 0.00 18,700.00 Project Agreement executed
Bluff Valley Park Development City of Bessemer Gogebic 13-056 45,000 21,850.50 23,149.50 0.00 23,149.50 Under construction
Sands Park Playground Coldsprings Township Kalkaska 13-011 30,900 30,900.00 0.00 0.00 0.00 Project complete
Drenthe Grove Park Improvements Zeeland Charter Ottawa 13-041 50,000 0.00 50,000.00 0.00 50,000.00 Under construction
Township
Independence Oaks County Park Oakland County Oakland 13-033 37,700 0.00 37,700.00 0.00 37,700.00 Under construction
Universal Access Boat Launch
Hawthorn Pond Natural Area Holland Charter Ottawa 13-040 50,000 0.00 50,000.00 0.00 50,000.00 Under construction
Improvements Township
Brockway Township Community Brockway Township  St. Clair 13-001 36,700 0.00 36,700.00 0.00 36,700.00 Project Agreement executed
Park Skate Park
Attica Township Park Playground  Attica Township Lapeer 13-029 50,000 0.00 50,000.00 50,000.00 0.00 Withdrawn
Redevelopment
Marysville City Park-Chrysler Beach City of Marysville St. Clair 13-115 239,900 0.00 239,900.00 0.00 239,900.00 Under construction
Rec. Improvement
Act 7 of 2015 (Signed March 17, 2015)
Lakeside Park Universal Re- City of Port Huron-St. St. Clair 14-0138 295,000 0.00 295,000.00 0.00 295,000.00 Project Agreement in process
Development Clair County
Development of Langland Park on Onekama Township- Manistee 14-0180 261,000 0.00 261,000.00 0.00 261,000.00 Project Agreement executed

L. Michigan Manistee County
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Pilgrim Haven Development Project South Haven Area Van Buren 14-0211 50,000 0.00 50,000.00 0.00 50,000.00 Project Agreement in process
Recreation Authority-
Van Buren County
Ironwood to Bessemer Trail Project Gogebic County- Gogebic 14-0166 295,000 0.00 295,000.00 0.00 295,000.00 Project Agreement executed
Gogebic County
Cass River Water Trail - Davis Park Bridgeport Charter Saginaw 14-0217 121,100 0.00 121,100.00 0.00 121,100.00 Project Agreement in process
Township-Saginaw
County
Coleman Young Playground City of Detroit-Wayne Wayne 14-0095 300,000 0.00 300,000.00 0.00 300,000.00 Project Agreement in process
Improvements County
Improvements to Ontonagon Ontonagon County- Ontonagon 14-0078 210,400 0.00 210,400.00 0.00 210,400.00 Project Agreement executed
County Park Ontonagon County
Windmill Island Gardens Bridge & City of Holland-Ottawa Ottawa 14-0092 300,000 0.00 300,000.00 0.00 300,000.00 Project Agreement in process
Regional Trail Connections County
Lion's Field Trailhead Development Chocolay Township- Marquette 14-0219 50,000 0.00 50,000.00 0.00 50,000.00 Project Agreement executed
and Park Improvements Marquette County
Ellsworth Boardwalk and Trailhead Wayne County-Wayne Wayne 14-0128 200,000 0.00 200,000.00 0.00 200,000.00 Project Agreement in process
Parking County
Inglenook Park Renovation Project City of Southfield- Oakland 14-0275 280,000 0.00 280,000.00 0.00 280,000.00 Project Agreement executed
Oakland County
Dorais Playfield Improvements City of Detroit-Wayne Wayne 14-0096 300,000 0.00 300,000.00 0.00 300,000.00 Project Agreement in process
County
Rocky Gap Improvements Berrien County- Berrien 14-0143 300,000 0.00 300,000.00 0.00 300,000.00 Project Agreement executed
Berrien County
Lakeview Park - UA Beach Park and Roscommon Roscommon 14-0169 182,500 0.00 182,500.00 0.00 182,500.00 Project Agreement executed
Family Style Restrooms Township-
Roscommon County
Renovation and Improvements to  Village of Wolverine- Cheboygan 14-0171 289,500 0.00 289,500.00 0.00 289,500.00 Project Agreement executed
Lumberman Park and Trailhead Cheboygan County
KRVT Portage Creek Trail City of Kalamazoo - Kalamazoo 14-0194 300,000 0.00 300,000.00 0.00 300,000.00 Project Agreement in process
Kalamazoo County
Arcadia Lake Michigan Beach Arcadia Township- Manistee 14-0201 298,700 0.00 298,700.00 0.00 298,700.00 Project Agreement executed
Development Manistee County
Malton Road Non-Motorized Trail City of Ishpeming- Marquette 14-0265 91,400 0.00 91,400.00 0.00 91,400.00 Project Agreement executed
Marquette County
Rose Island Paddle Craft Landing Village of Ontonagon- Ontonagon 14-0274 46,300 0.00 46,300.00 0.00 46,300.00 Project Agreement in process
Ontonagon County
Cass River Greenway Water Trail City of Vassar-Tuscola Tuscola 14-0070 42,600 0.00 42,600.00 0.00 42,600.00 Project Agreement executed
Development County
Interpretive Signage Iron Ore Heritage Marquette 14-0159 22,000 0.00 22,000.00 0.00 22,000.00 Project Agreement executed
Recreation Authority -
Marquette County
Camp Petosega Water Access and Emmet County-Emmet Emmet 14-0230 49,000 0.00 49,000.00 0.00 49,000.00 Project Agreement executed

Dock

County
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Wheatland Township Pavilion Wheatland Township- Mecosta 14-0254 50,000 0.00 50,000.00 0.00 50,000.00 Project Agreement executed
Mecosta County
Stony Creek Boat Launch Huron-Clinton Macomb 14-0127 50,000 0.00 50,000.00 0.00 50,000.00 Project Agreement executed
Redevelopment Metropolitan Authority-
Livingston County
Marquette Township's First Iron Marquette Charter Marquette 14-0133 36,600 0.00 36,600.00 0.00 36,600.00 Project Agreement executed
Ore Heritage Trailhead Devel Township-Marquette
County
Recreational Complex Viewing and City of Gaastra-Iron Iron 14-0247 37,000 0.00 37,000.00 0.00 37,000.00 Project Agreement executed
Parking Improvements County
Waterfront Park Improvements Arvon Township- Baraga 14-0270 45,000 0.00 45,000.00 0.00 45,000.00 Project Agreement executed
Baraga County
Grace Macdonald Park East Bay Township-  Grand 14-0076 50,000 0.00 50,000.00 0.00 50,000.00 Project Agreement executed
Accessibility Enhancements Grand Traverse Traverse
County
City Park Improvements City of St Johns- Clinton 14-0109 50,000 0.00 50,000.00 0.00 50,000.00 Plans and specs approved
Clinton County
Curry Park Improvements City of Ironwood- Gogebic 14-0136 37,500 0.00 37,500.00 0.00 37,500.00 Project Agreement executed
Gogebic County
Cedar Run Creek Parking Long Lake Township- Benzie 14-0223 46,900 0.00 46,900.00 0.00 46,900.00 Project Agreement executed
Grand Traverse
County
Grange Hall Playground Oshtemo Township- Kalamazoo 14-0170 30,000 0.00 30,000.00 0.00 30,000.00 Project Agreement executed
Improvements Kalamazoo County
Quincy Picnic Shelter Holland Charter Ottawa 14-0121 50,000 0.00 50,000.00 0.00 50,000.00 Project Agreement executed
Improvements Township-Ottawa
County
Park 27 Renovation Lyon Township- Roscommon  14-0193 40,000 0.00 40,000.00 0.00 40,000.00 Project Agreement executed
Roscommon County
Depot Park Playground City of Ironwood- Gogebic 14-0221 37,500 0.00 37,500.00 0.00 37,500.00 Project Agreement executed
Gogebic County
Showboat Park - Shiawassee Village of Chesaning- Saginaw 14-0220 50,000 0.00 50,000.00 0.00 50,000.00 Project Agreement executed
Riverbank Improvements Saginaw County
Universally Accessible Fishing Pier Oakland County - Oakland 14-0066 36,300 0.00 36,300.00 0.00 36,300.00 Project Agreement executed
at Groveland Oaks Park Oakland County
Little Creek Park Gazebo Project Village of Tustin- Osceola 14-0177 28,300 0.00 28,300.00 0.00 28,300.00 Project Agreement in process
Osceola County
GLBRT Trail Development Frankenlust Township- Bay 14-0234 280,000 0.00 280,000.00 0.00 280,000.00 Project Agreement in process
Bay County
Riverwalk to Inter-City Trail City of Jackson - Jackson 14-0268 300,000 0.00 300,000.00 0.00 300,000.00 Project Agreement in process

Developement

Jackson County
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Act 16 of 2011 (Signed March 30, 2011)
Milliken State Park Acquisition DNR - Parks and Recreation Wayne 10-159 20,000,000 0.00 14,782,874.20 585,421.80  4,631,704.00 Purchase agreement signed
Division
Detroit Riverfront Easements and DNRE - Recreation Division Wayne 10-130 5,000,000 0.00 5,000,000.00 0.00 0.00 Complete
Acaquisitions
Globe Building Adventure and DNRE - Recreation Division Wayne 10-128 9,000,000 0.00 8,999,997.00 3.00 0.00 Nearing completion
Discovery Center Aca.
Pigeon River Country-Upper Black DNRE - Forest Management Otsego 10-124 2,200,000 0.00 1,396,410.44 803,589.56 0.00 Complete
River Aca Division
Betsie River Jewell Parcel DNR - Fisheries Manistee 10-117 900,000 0.00 0.00 900,000.00 0.00 Withdrawn
Au Train Basin Waterfowl Refuge DNR - Wildlife Alger 10-139 1,250,000 0.00 6,505.56 1,243,494.44 0.00 Withdrawn
Proiect-Phase Il
Southeast Michigan Eco-Region DNRE - Stewardship Office Various 10-131 1,500,000 0.00 953,299.91 546,700.09 0.00 Complete
Acaquisition
Pigeon River Property Acquisition DNRE - Forest Management Cheboygan 10-123 1,000,000 0.00 920,121.09 79,878.91 0.00 Complete
Division
Quiver Falls and Piers Gorge DNRE - Recreation Division Menominee 10-129 2,400,000 0.00 2,400,000.00 0.00 0.00 Complete
Acauisition
N. Lower Pennisula Eco-Regional Land DNRE - Stewardship Office Various 10-137 1,000,000 0.00 1,000,000.00 0.00 0.00 Complete
Consolidation
Storey Lake Acquisition DNR - Forest, Minieral and Fire Various 10-156 5,500,000 0.00 5,352.35 5,494,647.65 0.00 Withdrawn
Management Division
Menominee River Oxbow Acquisition DNRE - Forest Management Menominee 10-125 1,500,000 0.00 1,686.33 1,498,313.67 0.00 Withdrawn
Division
Sturgeon River Corridor Acquistion DNRE - Forest Management Dickinson 10-122 1,750,000 0.00 1,306,717.42 443,282.58 0.00 Complete
Division
Urban Areas Upland Game Habitat DNRE - Stewardship Office Various 10-136 1,250,000 0.00 683,373.82 561,522.23 5,103.95 Project complete, grant balance to lapse
State Trails Initiative DNRE - Forest Management Various 10-120 1,500,000 310,561.48 1,187,069.29 0.00 2,369.23 Purchase agreement and deed being finalized
Division
Big Trout Lake Acquisition DNR - Forest, Mineral and Fire Chippewa 10-157 1,000,000 0.00 366,368.58 633,631.42 0.00 Complete
Management Division
Upper Pennisula Eco-Regional Land  DNRE - Stewardship Office Various 10-121 1,000,000 0.00 621,227.73 378,772.27 0.00 Complete
Consolidation
Gregory State Game Area Land DNR - Wildlife Livingston 10-162 875,000 0.00 775,895.96 99,104.04 0.00 Complete
Initiative
Huron Mountains Deeryard Complex DNR - Wildlife Marquette 10-161 1,300,000 0.00 671,061.11 628,938.89 0.00 Complete
Addition Aca.
Southwest Lower Pennisula Eco- DNRE - Stewardship Office Various 10-116 1,000,000 0.00 1,000,000.00 0.00 0.00 Complete
Reaqion
Camp Talahi Acquisition DNR - Parks and Recreation Livingston 10-158 1,280,000 0.00 17,174.69 1,262,825.31 0.00 Withdrawn
Division
Act 283 of 2012 (Signed August 2, 2012)
River Raisin Recreation Area DNR - Parks & Recreation Jackson 11-136 3,000,000 0.00 0.00 0.00  3,000,000.00 Purchase agreement signed
Acquisition Division Washtenaw
Wigwam Bay State Wildlife Area Land DNR - Wildlife Division Arenac 11-142 400,000 0.00 353,206.56 0.00 46,793.44 Closed on parcel
Initiative
Rail-Trail Acquisitions DNR - Forest Management Various 11-132 1,000,000 0.00 132,868.07 0.00 867,131.93 Evaluation and negotiations in process
Division
Upper Penninsula Eco-Regional Land DNR - Executive Office Various 11-127 100 0.00 100.00 0.00 0.00 Complete
Consolidation
Southwestern Lower Penninsula Eco- DNR - Executive Office Various 11-126 1,000,000 0.00 940,667.81 0.00 59,332.19 Multiple parcels--final closings underway
Reaion Acauisitior
Southeast Michigan Eco-Region DNR - Executive Office Various 11-137 1,475,000 2,160.00 324,949.41 0.00 1,147,890.59 Evaluation and negotiations in process
NLP Eco-Regional Land Consolidation DNR - Executive Office Various 11-140 100 0.00 100.00 0.00 0.00 Complete
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Wheeler Creek Property DNR - Forest Resources Wexford 12-131 510,000 0.00 488,047.71 21,952.29 0.00 Complete
Division
Cranberry Lake Property DNR - Forest Resources Clare 12-132 660,000 0.00 651,999.37 8,000.63 0.00 Complete
Division
Public Land Access and Consolidation - DNR - Executive Office Allegan 12-127 450,000 0.00 240,888.05 0.00 209,111.95 Complete
Gate Prop.
Public Land Access and Consolidation -DNR - Executive Office Luce 12-125 500,000 0.00 338,513.12 161,486.88 0.00 Complete
Two Hearted
Public Land Access and Cons. - DNR - Executive Office Clare 12-128 200,000 0.00 3,495.05 196,504.95 0.00 Withdrawn
Staszuk Parcel
Act 114 of 2014 (Signed April 11, 2014’
Pigeon River Property DNR - Forest Resources Otsego 13-123 500,000 0.00 419,508.56 0.00 80,491.44 Closed on parcel
Division
Porter Township SGA Land Initiative ~ DNR - Wildlife Division Van Buren 13-128 1,800,000 0.00 1,579,093.98 0.00 220,906.02 Closed on parcel
Holly Recreation Area Land Initiative ~ DNR - Wildlife Division Oakland 13-129 3,030,000 0.00 6,450.00 0.00  3,023,550.00 Offer to purchase made
Dair Creek Property DNR - Forest Resources Benzie 13-124 700,000 0.00 628,210.28 0.00 71,789.72 Closed on parcel
Division
Little Manistee River Property DNR - Forest Resources Lake 13-126 100,000 2,150.00 7,810.40 0.00 90,039.60 Appraisal complete, offer pending
Division
Strombolis Lake Property DNR - Forest Resources Grand Traverse  13-125 1,000,000 0.00 899,943.89 0.00 100,056.11 Closed on parcel
Division
Lime Island Recreation Area-Karen's DNR - Parks and Recreation Chippewa 13-132 180,000 0.00 166,132.33 0.00 13,867.67 Closed on parcel
Cabins Acquisition Division
Cheboygan State Park Acquisition DNR - Parks and Recreation Cheboygan 13-133 40,000 0.00 39,642.93 0.00 357.07 Closed on parcel
Division
Old Mooring Place Acquisition DNR - Parks and Recreation Grand Traverse  13-131 2,500,000 0.00 2,208,811.95 0.00 291,188.05 Closed on parcel
Division
Act 7 of 2015 (Signed March 17, 2015)
Wigwam Bay State Wildlife Area DNR - Wildlife Division-Clinton ~ Arenac 14-0141 440,000 0.00 0.00 0.00 440,000.00 Appraisals review in process
Acaquisition County
PRC - Upper Black River Property DNR - Forest Resources Otsego 14-0259 150,000 0.00 0.00 0.00 150,000.00 Appraisals in process
Division-Roscommon County
Lake Superior Dune Swale Complex  DNR - Forest Resources Chippewa 14-0272 530,000 0.00 0.00 0.00 530,000.00 Appraisals in process
Division-Roscommon County
Barry SGA Land Acquisition Initiative ~ DNR - Wildlife Division-Clinton  Barry 14-0233 1,100,000 0.00 0.00 0.00  1,100,000.00 Appraisals in process
County
Paw Paw to Hartford Multi-use Trail DNR - Parks and Recreation Van Buren 14-0189 750,000 0.00 0.00 0.00 750,000.00 Evaluating parcel
Partnership Division-Ingham County
Showcase Trail Critical Gaps DNR - Parks and Recreation Wayne 14-0187 2,000,000 0.00 0.00 0.00 2,000,000.00 Appraisals in process
Division-Ingham County
Dowagiac Creek Access and Corridor DNR - Fisheries Division-Allegan Cass 14-0200 749,900 4,950.00 0.00 0.00 744,950.00 Memorandum of Understanding in process
Acaquisition County
Fort Wilkins State Historic Park DNR - Parks and Recreation Keweenaw 14-0190 750,000 7,635.00 0.00 0.00 742,365.00 Appraisal in process
Trailtown Access Division-Ingham County
Oakland County Adventure Park DNR - Parks and Recreation Oakland 14-0191 2,900,000 0.00 0.00 0.00  2,900,000.00 Appraisal in process

Partnership Division-Ingham County
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Act 23 of 2009 (Signed May 7, 2009)
Hunter's Point Park Acquisition- Grant Township Keweenaw 08-023 720,000 400,378.16 319,621.84 0.00 Complete
Phase Il
Casco Township Nature Casco Township Allegan 08-145 668,800 629,606.88 39,193.12 0.00 Complete
Preserve Acquisition-Phase I
Academy Preserve Acquisition- Monroe County Monroe 08-111 1,192,000 0.00 1,192,000.00 0.00 Withdrawn
Phase |
Michigan Air-Line Railway West Bloomfield Oakland 08-142 1,452,500 1,297,998.36 154,501.64 0.00 Complete
Acquisition Township
Cade Lake County Park St. Joseph County St. Joseph 08-139 79,500 78,450.86 1,049.14 0.00 Complete
Expansion Project
Skyline Trail Acquisition City of Petoskey Emmet 08-010 99,000 79,863.05 19,136.95 0.00 Complete
Cascade Natural Park Cascade Township Kent 08-149 1,200,000 1,200,000.00 0.00 0.00 Complete
Acquisition
Lake Lansing Park North Ingham County Ingham 08-138 1,982,200 1,817,386.55 164,813.45 0.00 Complete
Expansion
Grand Traverse Greenway City of Flint Genesee 08-075 525,000 0.00 0.00 525,000.00 Market value approved; in negotiations
Property Acquisition with landowner
Emmet County/Maple River Emmet County Emmet 08-143 675,000 0.00 675,000.00 0.00 Withdrawn
Acquisition
South Elberta Dunes Natural Village of Elberta Benzie 08-034 1,158,800 1,138,514.25 20,285.75 0.00 Complete
Area Acquisition
Meinert County Park Property ~ Muskegon County Muskegon 08-029 428,300 401,956.52 26,343.48 0.00 Complete
Acquisition
Hunter's Ridge Land Acquisition City of Lansing Eaton 08-147 785,300 209,042.67 576,257.33 0.00 Complete
Ann Lakefront Park Acquisition ~ Almira Township Benzie 08-015 478,100 478,100.00 0.00 0.00 Complete
White Park Expansion #1 City of East Lansing  Ingham 08-141 429,000 429,000.00 0.00 0.00 Complete
Sloan Property Parkland Scio Township Washtenaw 08-144 1,405,000 211,164.47 1,193,835.53 0.00 Complete
Acquisition Project
Youth Sports Park Acquisition  City of Dowagiac Cass 08-021 100,000 99,097.95 902.05 0.00 Complete
White Park Expansion #2 City of East Lansing  Ingham 08-140 65,800 55,615.51 10,184.49 0.00 Complete
Evergreen Park Addition Sanilac County Sanilac 08-012 79,600 47,411.72 32,188.28 0.00 Complete
North Stanaback Park City of Kentwood Kent 08-062 85,000 0.00 0.00 85,000.00 Acquisition complete, documentation
Acquisition under review
Acme Waterfront Park Acme Township Grand Traverse 08-095 3,006,200 2,845,782.11 160,417.89 0.00 Complete

Acquisition - Phase |
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Silver Creek Area Youth Sports  Silver Creek Cass 08-151 100,000 100,000.00 0.00 0.00 Complete
Park Township
Republic Iron Ore Heritage Republic Township Marquette 08-106 32,300 25,671.00 6,629.00 0.00 Complete
Trailhead Acquisition
East Houghton Greenspace City of Houghton Hougton 08-148 22,000 18,766.44 3,233.56 0.00 Complete
Property Acquisition
Veterans Park and Kiwanis Park City of Bangor Van Buren 08-102 37,800 27,864.39 9,935.61 0.00 Complete
Additions
Act 16 of 2011 (Signed March 30, 2011)
Dequindre Cut North Acquisition City of Detroit Wayne 10-142 375,000 198,460.95 176,539.05 0.00 Complete
Lightning Bend Preserve City of Belding lonia 10-048 226,700 202,473.70 24,226.30 0.00 Complete
Addition
Eagle Ottawa Riverfront City of Grand Haven Ottawa 10-003 181,000 0.00 181,000.00 0.00 Withdrawn
Acquisition
Saugatuck Harbor Natural Area City of Saugatuck Allegan 10-057 7,000,000 7,000,000.00 0.00 0.00 Complete
Acquisition-Phase Il
Thomas Rock Nature Area Powell Township Marquette 10-075 404,500 262,498.85 142,001.15 0.00 Complete
Acquisition
Linear Park Acquisition-Phase Il Northville Township  Wayne 10-140 3,053,700 3,053,700.00 0.00 0.00 Complete
Gold 'N Silver Park Acquisition  Golden Township Oceana 10-095 400,600 358,080.74 42,519.26 0.00 Complete
Wolter Woods Wildlife Corridor Laketown Township  Allegan 10-012 100,000 81,386.75 18,613.25 0.00 Complete
Acquisition
Hamlin Township Park Hamlin Township Eaton 10-022 99,400 59,434.25 39,965.75 0.00 Complete
Acquisition
Iron Ore Heritage Trailhead Marquette Township Marquette 10-081 156,900 118,555.29 38,344.71 0.00 Complete
Acquisition
Glafcke Family Public Preserve Spring Lake Township Ottawa 10-165 61,200 22,334.27 38,865.73 0.00 Complete
Riverview Park Acquisition Village of St. Joseph 10-146 36,000 17,683.52 18,316.48 0.00 Complete

Constantine
Coolbough Natural Areas Brooks Township Newaygo 10-150 188,700 0.00 188,700.00 0.00 Withdrawn
Addition
Railroad Point Natural Area Benzie County Benzie 10-164 1,387,100 293,002.68 0.00 1,094,097.32 Closing on final parcel delayed due to
Expansion unresolved issues with neighbor
Casco Township Nature Area  Casco Township Allegan 10-067 2,250,000 2,145,042.12 104,957.88 0.00 Complete
Expansion
Motz County Park Addition Clinton County Clinton 10-029 1,886,300 1,463,485.78 422,814.22 0.00 Complete
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Grand River Greenwaynon- Village of Spring Lake Ottawa 10-154 330,000 0.00 330,000.00 0.00 Withdrawn
Motorized Trail
Seely Creek Park Expansion Grattan Township Kent 10-060 48,100 48,100.00 0.00 0.00 Complete
Sac Bay Land Acquisition Delta County Delta 10-144 90,000 67,816.80 22,183.20 0.00 Complete
Killingsworth/Kelly Parks East Bay Township  Grand Traverse 10-145 487,500 0.00 487,500.00 0.00 Withdrawn
Expansion
Leonard Mill Park Acquistion Village of Leonard Oakland 10-051 22,500 20,426.83 2,073.17 0.00 Complete
City Beach Acquisition City of Marine City St. Clair 10-163 37,500 0.00 37,500.00 0.00 Withdrawn
Tower Park Acquisition Village of Port Austin  Huron 10-093 60,000 33,960.16 26,039.84 0.00 Complete
Richfield Park Path and Road  Richfield Township Genesee 10-147 21,600 0.00 21,600.00 0.00 Withdrawn
Acquisition
Eveline Township Lake Eveline Township Charlevoix 10-149 46,500 19,546.74 26,953.26 0.00 Complete
Charlevoix Access
Act 283 of 2012 (Signed August 2, 2012)
Pellegrom Property Acquisition Spring Lake Township Ottawa 11-048 30,000 26,929.42 3,070.58 0.00 Complete
Harsens Island Conservation Clay Township St. Clair 11-121 3,000,000 0.00 3,000,000.00 0.00 Withdrawn
Area Acquisition
Sparks County Park Trail Jackson County Jackson 11-085 187,500 0.00 0.00 187,500.00 Grantee acquired the parcel in October
Connector Acquisition 2014; reimbursement request not yet
submitted
Prindle Property Acquisition Bay County Bay 11-093 259,000 0.00 259,000.00 0.00 Withdrawn
Cottrellville Township Riverfront Cottrellville Township St. Clair 11-011 337,700 330,042.07 7,657.93 0.00 Complete
Park Acquisition
Aloe Property Acquisition losco County losco 11-091 148,000 82,180.76 65,819.24 0.00 Complete
Keweenaw Coastal Wildlife Eagle Harbor Keweenaw 11-099 498,000 489,668.51 8,331.49 0.00 Complete
Corridor Brockway Acquisition ~ Township
Blue Water River Walk St. Clair County St. Clair 11-116 150,000 79,056.50 70,943.50 0.00 Complete
Expansion
Arbor Vista Preserve Natural Washtenaw County ~ Washtenaw 11-035 2,275,000 1,115,653.55 1,159,346.45 0.00 Complete
Areas Connector Acquisition
Clay Cliffs Natural Area Leland Township Leelanau 11-020 2,933,000 2,660,942.52 272,057.48 0.00 Complete
Acquisition
Park Lake Preserve Acquisition Bath Township Clinton 11-050 40,000 27,405.03 12,594.97 0.00 Complete
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Sagimore Acquisition Resort Township Emmet 11-019 157,000 130,656.03 26,343.97 0.00 Complete
Acme Waterfront Park Acme Township Grand Traverse 11-082 862,500 364,248.99 498,251.01 0.00 Complete
Acquisition - Phase I
CW2 Airline Trailway Acquisition Commerce, Walled Oakland 11-123 3,755,400 0.00 0.00 3,755,400.00 Appraisal approved for FMV & Closing
Lake and Wixom package submitted
Trailway Management
Council
Negaunee Township Recreation Negaunee Township Marquette 11-043 202,700 0.00 202,700.00 0.00 Withdrawn
Trails Acquisition
Act 9 of 2013 (Signed March 27, 2013)
Lake St. Clair Metropark Land ~ Huron-Clinton Macomb 12-057 229,000 0.00 0.00 229,000.00 Market value approved for 4 of 5
Acquisition Metropolitan Authority parcels
Grand River Open Space Ottawa County Ottawa 12-078 130,000 83,755.56 46,244.44 0.00 Complete
Expansion Acquisition
Lake Michigan and Manistique  City of Manistique Schoolcraft 12-119 779,400 779,400.00 0.00 0.00 Complete
River Waterfront Acq.
Butler Trust Property Acquisition Charlevoix County Charlevoix 12-070 214,200 214,200.00 0.00 0.00 Complete
Gary R. Williams Park Extension Village of Mackinaw  Cheboygan 12-022 241,200 204,571.29 36,628.71 0.00 Complete
City
Camp Seagull Acquisition-Lake Hayes Township Charlevoix 12-036 3,375,000 3,164,536.49 210,463.51 0.00 Complete
Charlevoix
Morton Township Park Morton Township Mecosta 12-029 45,000 0.00 45,000.00 0.00 Withdrawn
Acquisition
Village Green Property City of Hudsonville Ottawa 12-031 238,900 0.00 238,900.00 0.00 Withdrawn
Acquisition
Traders Point Lot 7 Acquisition  City of Manistique Schoolcraft 12-074 78,800 0.00 0.00 78,800.00 Preparing closing papers to purchase by
the end of 2015
South Beach Park Extension City of South Haven  Van Buren 12-096 665,000 0.00 0.00 665,000.00 Title search and due diligence
Acquisition approved; approved to begin appraisal
North Bank Trail Acquisition Crockery Township  Ottawa 12-092 120,000 120,000.00 0.00 0.00 Complete
Timbers Recreation Area Long Lake Township Grand Traverse 12-071 2,073,000 2,049,295.50 23,704.50 0.00 Complete
Acquisition
Crandell County Park Eaton County Eaton 12-020 3,075,000 0.00 0.00 3,075,000.00 Market value approved
Acquisition
Boat Launch Park Land Village of Saranac lonia 12-079 74,000 25,304.97 48,695.03 0.00 Complete

Acquisition
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Christmas Cove Adjacent Leelanau Township  Leelanau 12-105 375,000 375,000.00 0.00 0.00 Complete
Property Acquisition
Mill Point Park Expansion Village of Spring Lake Ottawa 12-041 93,000 0.00 93,000.00 0.00 Withdrawn
Judge James H. Lincoln Mem.  City of Harbor Beach Huron 12-084 150,000 0.00 0.00 150,000.00 Market value approved
Bathing Beach Acq.
Act 114 of 2014 (Signed April 11, 2014)
East Tawas City Park- City of East Tawas losco 13-020 406,300 406,300.00 0.00 0.00 Complete
Genii's/Verlac Acquisition
Clark Lambros Beach Park City of Marquette Marquette 13-032 1,440,000 0.00 0.00 1,440,000.00 Preparing for closing
Acquisition
Shiawassee Lake Property Springfield Charter Oakland 13-100 99,900 0.00 0.00 99,900.00 Title Search and due diligence
Acquisition Township submitted; additional information
requested
Clinton River Trail Acquisition-  City of Pontiac Oakland 13-065 370,000 0.00 0.00 370,000.00 Project Agreement in process
Pontiac
Boardman Valley Nature Garfield Charter Grand Traverse 13-118 270,000 0.00 0.00 270,000.00 Project Agreement executed
Preserve Acquisition Township
Baraga Lake Superior Shoreline Village of Baraga Baraga 13-057 185,000 0.00 0.00 185,000.00 Preparing closing papers to purchase by
Acquisition the end of 2015
Green Road Land Preserve Meridian Charter Ingham 13-017 99,200 0.00 99,200.00 0.00 Withdrawn
Acquisition Township
Kruger Road Park Acquisition ~ New Buffalo Berrien 13-064 150,000 0.00 0.00 150,000.00 Title search and due diligence
Township approved; approved to begin appraisal
North Channel Waterfront St. Clair County St. Clair 13-106 296,000 0.00 0.00 296,000.00 Project Agreement executed
Acquisition
Riverside Park Annex City of Boyne City Charlevoix 13-107 48,600 0.00 0.00 48,600.00 Project Agreement in process
Acquisition
Manistique River Waterfront City of Manistique Schoolcraft 13-111 26,400 0.00 26,400.00 0.00 Withdrawn
North Lot Acquisition
Manistique River Waterfront Lot City of Manistique Schoolcraft 13-112 125,000 0.00 0.00 125,000.00 Preparing an offer to purchase. Fair
US-2 Acquisition market value, title search and
environmental complete
Manistique River Waterfront Elk City of Manistique Schoolcraft 13-113 102,300 0.00 0.00 102,300.00 Working on Appraisal
Street Acquisition
Love Creek County Park Berrien County Berrien 13-043 114,500 103,050.00 0.00 11,450.00 Grantee acquired parcel;
Expansion reimbursement request submitted
September 2014
Marathon Township Park Land Marathon Township  Lapeer 13-028 98,600 0.00 0.00 98,600.00 Title search and due diligence
Acquisition submitted
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Fox Pointe Acquisition Peaine Township Charlevoix 13-089 155,300 0.00 0.00 155,300.00 Title search and due diligence
approved; approved to begin appraisal

Hines Property Acquisition City of Norton Shores Muskegon 13-084 146,800 0.00 0.00 146,800.00 Approved to close
Hines Property Acquisition Spring Lake Township Ottawa 13-104 94,900 0.00 0.00 94,900.00 Approved to close
Inner Circle Greenway - Conrail City of Detroit Wayne 13-027 3,431,300 0.00 0.00 3,431,300.00 Project Agreement executed
Acquisition
Clinton Township Nature Clinton Township Oscoda 13-050 134,800 0.00 134,800.00 0.00 Withdrawn
Preserve/Campground
Acquisition
Park Land Acquisition City of Frankenmuth  Saginaw 13-097 721,800 614,951.37 0.00 106,848.63 Approved to close
Bowers Harbor Park Expansion Peninsula Township  Grand Traverse 13-086 626,800 0.00 0.00 626,800.00 Project Agreement executed
Roethke Park Land Acquisition Thomas Township Saginaw 13-007 39,700 0.00 0.00 39,700.00 Project Agreement executed
Act 7 of 2015 (Signed March 17, 2015)
Urban Recreation Connections  City of Monroe- Monroe 14-0208 4,986,200 0.00 0.00 4,986,200.00 Project Agreement in process
to the River Raisin Corridor Monroe County
Bouvier Bay Waterfront St. Clair County-St. St. Clair 14-0094 666,000 0.00 0.00 666,000.00 Project Agreement executed
Acquisition Clair County
Horsetail Woods Acquisition City of Southfield- Oakland 14-0288 99,800 0.00 0.00 99,800.00 Project Agreement executed
Project Oakland County
Two Rivers Park Addition Kent County-Kent Kent 14-0229 810,000 0.00 0.00 810,000.00 Project Agreement in process

County
Hofma Park and Preserve Land Grand Haven Charter Ottawa 14-0117 276,500 0.00 0.00 276,500.00 Project Agreement executed
Acquisition Project Township-Ottawa

County
Blue Water River Walk St. Clair County-St. St. Clair 14-0093 118,400 0.00 0.00 118,400.00 Project Agreement executed
Expansion Phase 2 Acquisition Clair County
Hudson Mills Metropark Huron-Clinton Washtenaw 14-0129 75,000 0.00 0.00 75,000.00 Project Agreement in process
Property Acquisition Metropolitan Authority-

Livingston County
Montrose Township Property Montrose Township- Genesee 14-0182 103,400 0.00 0.00 103,400.00 Project Agreement executed
Acquisition Genesee County
Central Houghton Greenspace City of Houghton- Houghton 14-0090 80,500 0.00 0.00 80,500.00 Project Agreement executed
Nature Area Houghton County
JC Park Boat Launch/Rounds  City of Grand Ledge- Eaton 14-0161 150,000 0.00 0.00 150,000.00 Project Agreement executed; appraisal
land acquisition Eaton County approved
Stewart Lake Conservation St. Joseph County-St. St. Joseph 14-0065 504,800 0.00 0.00 504,800.00 Project Agreement executed
Acquisition Joseph County
Novi Northwest Neighborhood  City of Novi-Oakland Oakland 14-0235 385,000 0.00 0.00 385,000.00 Project Agreement in process. Appraisal

Park

County

& Closing papers approved
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Grant Grant-in-Aid Lapsed Grant Project Status

Project Name Grantee/Sponsor County TF # Amount Payments Amount Balance (Reason not complete if after 2 years)
Middleville Riverfront Property  Village of Middleville- Barry 14-0158 135,600 0.00 0.00 135,600.00 Project Agreement in process
Acquisition Barry County
Mt. Hope Property Acquisition  Delta Township-Eaton Eaton 14-0198 281,000 0.00 0.00 281,000.00 Project Agreement in process

County
Railroad Depot Acquistion Calumet Charter Houghton 14-0207 80,000 0.00 0.00 80,000.00 Project Agreement executed

Township-Houghton

County
Hickory Ridge Pines Park Highland Township-  Oakland 14-0124 127,800 0.00 0.00 127,800.00 Project Agreement executed

Expansion

Oakland County

10/08/2015
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